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ESTIMATE RUN 12/21/2016

ESTIMATE SUMMARY 14:55:43

CONTID: C20263         ESTIMATE NO: 0009 PROG 2005

PCN: 20263-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 KIT CARSON COUNTY PERCENT TIME:

PROJECT NO: BR0705-081                    

I-70 KIT CARSON COUNTY

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,845,421.58 PARTICIPATING $ $ 391,822.09

AWARD PROJECT AMT: 3,492,615.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

391,822.09

391,822.09

391,822.09

$

$

$

$

3,845,421.58

0.00

3,845,421.58

0.00

3,845,421.58

-52,389.24

0.00

3,793,032.34

0.00

AMOUNT DUE 3,793,032.34 391,822.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 391,822.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

170.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/14/201612/09/2016

12/10/2015

12/29/2015

01/19/2016

03/14/2016
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 24.000

0.000

202-00090  
 

840.0024.000

0.00

24.000

EACH

35.00000

0010 *Removal of Pavement Marking 13,583.000

42,135.000

202-00250  
 

111,436.0055,718.000

84,270.00

55,718.000

SF  

2.00000

0015 *Removal of Ground Sign 8.000

0.000

202-00810  
 

2,320.008.000

0.00

8.000

EACH

290.00000

0020 *Removal of Guardrail Type 3 675.000

0.000

202-01130  
 

2,700.00675.000

0.00

675.000

LF  

4.00000

0025 *Removal of Guardrail Thrie Beam 300.000

0.000

202-01135  
 

1,800.00300.000

0.00

300.000

LF  

6.00000

0030 *Removal of End Anchorage 6.000

0.000

202-01300  
 

1,146.006.000

0.00

6.000

EACH

191.00000

0035 Sandblasting 0.000

490.000

202-05150  
 

171.50490.000

171.50

490.000

SF  

0.35000

0040 Embankment Material (Complete In Place) 6.000

0.000

203-00060  
 

960.006.000

0.00

6.000

CY  

160.00000

0045 Erosion Log (12 Inch) 680.000

0.000

208-00002  
 

5,100.00680.000

0.00

680.000

LF  

7.50000

0050 Aggregate Bag 444.000

0.000

208-00035  
 

3,552.00444.000

0.00

444.000

LF  

8.00000

0055 Concrete Washout Structure 10.000

0.000

208-00045  
 

12,000.0010.000

0.00

10.000

EACH

1,200.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 29.500

40.500

208-00103  
 

4,410.0070.000

2,551.50

70.000

HOUR

63.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

115.00000

0070 Sweeping (Sediment Removal) 50.000

43.000

208-00106  
 

13,485.0093.000

6,235.00

93.000

HOUR

145.00000

0075 *Erosion Control Supervisor 60.000

8.000

208-00205  
 

4,760.0068.000

560.00

68.000

HOUR

70.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,750.00000

0090 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

5.00000

0095 *Hot Mix Asphalt (Patching) (Asphalt) 4.420

12.130

403-00720  
 

6,289.0016.550

4,609.40

16.550

TON 

380.00000

0100 Roadway Compression Joint Sealer 766.000

460.000

518-00010  
 

147,120.001,226.000

55,200.00

1,226.000

LF  

120.00000

0105 *Guardrail Type 3 (6-3 Post Spacing) 1,350.000

0.000

606-00301  
 

40,500.001,350.000

0.00

1,350.000

LF  

30.00000

0110 *Transition Type 3G 16.000

0.000

606-01370  
 

33,600.0016.000

0.00

16.000

EACH

2,100.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

10,200.006.000

0.00

6.000

EACH

1,700.00000

0120 Delineator (Flexible) (Clamp Mounted) 0.000

48.000

612-00038  
 

1,440.0048.000

1,440.00

48.000

EACH

30.00000

0125 *Sign Panel (Class II) 96.000

0.000

614-00012  
 

4,320.0096.000

0.00

96.000

SF  

45.00000

0130 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

8.000

0.000

614-01583  
 

5,360.008.000

0.00

8.000

EACH

670.00000

0135 *Rumble Strip (Grinding)(Concrete) 1,000.000

0.000

614-80392  
 

15,000.001,000.000

0.00

1,000.000

LF  

15.00000

0140 *Construction Surveying 0.950

0.050

625-00000  
 

23,000.001.000

1,150.00

1.000

L S 

23,000.00000

0145 *Mobilization 1.000

0.000

626-00000  
 

300,000.001.000

0.00

1.000

L S 

300,000.00000

0150 *Public Information Services 0.900

0.100

626-01000  
 

7,500.001.000

750.00

1.000

L S 

7,500.00000

0155 *Epoxy Pavement Marking 0.000

65.000

627-00005  
 

16,900.0065.000

16,900.00

65.000

GAL 

260.00000

0160 *Pavement Marking Paint (Waterborne) 559.000

0.000

627-00011  
 

27,950.00559.000

0.00

559.000

GAL 

50.00000

0165 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

490.000

627-02010  
 

11,760.00490.000

11,760.00

490.000

SF  

24.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flagging 28.000

469.000

630-00000  
 

16,401.00497.000

15,477.00

497.000

HOUR

33.00000

0175 *Traffic Control Inspection 227.000

15.000

630-00007  
 

83,490.00242.000

5,175.00

242.000

DAY 

345.00000

0180 *Traffic Control Management 10.000

19.000

630-00012  
 

27,260.0029.000

17,860.00

29.000

DAY 

940.00000

0185 *Flashing Beacon (Solar) 10.800

1.200

630-80002  
 

10,404.0012.000

1,040.40

12.000

EACH

867.00000

0190 *Barricade (Type 3 M-D) (Temporary) 9.000

1.000

630-80338  
 

3,060.0010.000

306.00

10.000

EACH

306.00000

0195 *Construction Traffic Sign (Panel Size A) 50.400

5.600

630-80341  
 

2,800.0056.000

280.00

56.000

EACH

50.00000

0200 *Construction Traffic Sign (Panel Size B) 54.900

14.100

630-80342  
 

5,175.0069.000

1,057.50

69.000

EACH

75.00000

0205 *Construction Traffic Sign (Panel Size C) 32.400

3.600

630-80343  
 

3,132.0036.000

313.20

36.000

EACH

87.00000

0210 *Construction Traffic Sign (Special) 506.700

56.300

630-80344  
 

21,394.00563.000

2,139.40

563.000

SF  

38.00000

0215 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

15,540.002.000

1,554.00

2.000

EACH

7,770.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

4,000.002.000

400.00

2.000

EACH

2,000.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 170.100

18.900

630-80360  
 

8,694.00189.000

869.40

189.000

EACH

46.00000

0230 *Concrete Barrier (Temporary) 3,294.000

366.000

630-80370  
 

175,680.003,660.000

17,568.00

3,660.000

LF  

48.00000

0235 *Traffic Cone 421.200

46.800

630-80380  
 

4,212.00468.000

421.20

468.000

EACH

9.00000

0240 *Channelizing Device (Fixed) 585.900

65.100

630-80391  
 

24,738.00651.000

2,473.80

651.000

EACH

38.00000

0245 *Mobile Attenuator 9.000

10.000

630-85041  
 

19,760.0019.000

10,400.00

19.000

DAY 

1,040.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A On-The-Job Trainee 1,280.000

0.000

700-70021  
 

1,280.001,280.000

0.00

1,280.000

HOUR

1.00000

0270 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C20263         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,242,639.50262,932.301,242,639.50CURRENT AMT0200 $ $ $

CAT NO0300 G-28-K 

0280 Removal of Slope and Ditch Paving 0.000

10.900

202-00026  
 

763.0010.900

763.00

10.900

SY  

70.00000

0285 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0290 Removal of Portions of Present Structure (Class 1) 1.700

0.000

202-00450  
 

212.501.700

0.00

1.700

SY  

125.00000

0295 Removal of Portions of Present Structure (Class 2) 32.400

0.000

202-00453  
 

5,864.4032.400

0.00

32.400

SY  

181.00000

0300 *Removal of Portions of Present Structure 124.100

0.000

202-00503  
 

21,717.50124.100

0.00

124.100

SY  

175.00000

0302 Muck Excav 57.700

0.000

203-00100  
 

2,607.4657.700

0.00

57.700

CY  

45.19000

0304 Str Bkfl (Flow-Fill) 19.500

0.000

206-00065  
 

2,593.5019.500

0.00

19.500

CY  

133.00000

0305 Rebuild Portions of Present Structure 0.000

5.700

210-00530  
 

900.605.700

900.60

5.700

SF  

158.00000

0310 Replace Concrete Pavement 112.000

0.000

210-03100  
 

35,504.00112.000

0.00

112.000

SY  

317.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0300 G-28-K 

0315 *Aggregate Base Course (Class 6) 42.920

0.000

304-06007  
 

5,708.3642.920

0.00

42.920

CY  

133.00000

0320 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

9.00000

0325 Joint Sealant 44.000

33.000

408-01100  
 

1,540.0077.000

660.00

77.000

LF  

20.00000

0330 Concrete Slope and Ditch Paving (Reinforced) 0.000

1.250

507-00100  
 

843.751.250

843.75

1.250

CY  

675.00000

0335 *Structural Steel (Galvanized) 935.000

0.000

509-00001  
 

7,012.50935.000

0.00

935.000

LB  

7.50000

0340 *Place Thin Bonded Overlay (Polyester Concrete) 526.100

0.000

519-03035  
 

29,461.60526.100

0.00

526.100

SY  

56.00000

0345 Furnish Thin Bonded Overlay (Polyester Concrete) 1,148.680

0.000

519-03055  
 

104,529.881,148.680

0.00

1,148.680

CF  

91.00000

0350 *Concrete Class D (Bridge) 49.540

0.000

601-03040  
 

26,355.2849.540

0.00

49.540

CY  

532.00000

0353 Conc (Patching) CO #3 2.100

0.000

601-06100  
 

3,780.002.100

0.00

2.100

CY  

1,800.00000

0355 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

1,800.00000

0360 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

71.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0300 G-28-K 

0365 Galvanic Anodes 44.000

0.000

601-51005  
 

1,232.0044.000

0.00

44.000

EACH

28.00000

0370 Reinforcing Steel 25.000

0.000

602-00000  
 

50.0025.000

0.00

25.000

LB  

2.00000

0375 Reinforcing Steel (Epoxy Coated) 6,652.000

0.000

602-00020  
 

9,312.806,652.000

0.00

6,652.000

LB  

1.40000

CAT 268,127.633,167.35268,127.63CURRENT AMT0300 $ $ $

CAT NO0301 G-28-L 

0380 Removal of Slope and Ditch Paving 0.000

9.900

202-00026  
 

693.009.900

693.00

9.900

SY  

70.00000

0385 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0390 Removal of Portions of Present Structure (Class 1) 43.500

0.000

202-00450  
 

5,437.5043.500

0.00

43.500

SY  

125.00000

0395 Removal of Portions of Present Structure (Class 2) 59.900

0.000

202-00453  
 

10,841.9059.900

0.00

59.900

SY  

181.00000

0400 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

300.00000

0405 *Removal of Portions of Present Structure 126.500

0.000

202-00503  
 

22,137.50126.500

0.00

126.500

SY  

175.00000

0407 Muck Excav 112.500

0.000

203-00100  
 

5,083.88112.500

0.00

112.500

CY  

45.19000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0301 G-28-L 

0409 Str Bkfl (Flow-Fill) 39.000

0.000

206-00065  
 

5,187.0039.000

0.00

39.000

CY  

133.00000

0410 Replace Concrete Pavement 53.100

0.000

210-03100  
 

16,832.7053.100

0.00

53.100

SY  

317.00000

0415 *Aggregate Base Course (Class 6) 72.960

0.000

304-06007  
 

9,703.6872.960

0.00

72.960

CY  

133.00000

0420 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

9.00000

0425 Joint Sealant 0.000

77.000

408-01100  
 

1,540.0077.000

1,540.00

77.000

LF  

20.00000

0430 Concrete Slope and Ditch Paving (Reinforced) 0.000

2.250

507-00100  
 

1,518.752.250

1,518.75

2.250

CY  

675.00000

0435 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

0.000

LF  

82.00000

0440 *Place Thin Bonded Overlay (Polyester Concrete) 498.200

34.700

519-03035  
 

29,842.40532.900

1,943.20

532.900

SY  

56.00000

0445 Furnish Thin Bonded Overlay (Polyester Concrete) 1,263.500

77.540

519-03055  
 

122,034.641,341.040

7,056.14

1,341.040

CF  

91.00000

0450 *Concrete Class D (Bridge) 50.130

0.000

601-03040  
 

26,669.1650.130

0.00

50.130

CY  

532.00000

0453 Conc (Patching) CO #3 2.000

0.000

601-06100  
 

3,600.002.000

0.00

2.000

CY  

1,800.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0301 G-28-L 

0455 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

1,800.00000

0460 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

71.00000

0465 Galvanic Anodes 32.000

0.000

601-51005  
 

896.0032.000

0.00

32.000

EACH

28.00000

0470 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.00000

0475 Reinforcing Steel (Epoxy Coated) 6,999.000

0.000

602-00020  
 

9,798.606,999.000

0.00

6,999.000

LB  

1.40000

CAT 279,955.2112,751.09279,955.21CURRENT AMT0301 $ $ $

CAT NO0302 G-28-M 

0480 Removal of Slope and Ditch Paving 0.000

158.900

202-00026  
 

11,123.00158.900

11,123.00

158.900

SY  

70.00000

0485 *Remove Concrete Pavement (Planing) (Special) 230.000

0.000

202-00217  
 

4,715.00230.000

0.00

230.000

SY  

20.50000

0490 Removal of Portions of Present Structure (Class 1) 71.700

0.000

202-00450  
 

8,962.5071.700

0.00

71.700

SY  

125.00000

0495 Removal of Portions of Present Structure (Class 2) 308.100

0.000

202-00453  
 

55,766.10308.100

0.00

308.100

SY  

181.00000

0500 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

300.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0302 G-28-M 

0505 *Removal of Portions of Present Structure 125.800

0.000

202-00503  
 

22,015.00125.800

0.00

125.800

SY  

175.00000

0507 Muck Excav 107.700

0.000

203-00100  
 

4,866.96107.700

0.00

107.700

CY  

45.19000

0509 Str Bkfl (Flow-Fill) 44.750

23.500

206-00065  
 

9,077.2568.250

3,125.50

68.250

CY  

133.00000

0510 Rebuild Portions of Present Structure 0.000

18.700

210-00530  
 

2,954.6018.700

2,954.60

18.700

SF  

158.00000

0515 Replace Concrete Pavement 145.100

0.000

210-03100  
 

45,996.70145.100

0.00

145.100

SY  

317.00000

0520 *Aggregate Base Course (Class 6) 57.420

0.000

304-06007  
 

7,636.8657.420

0.00

57.420

CY  

133.00000

0525 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

9.00000

0530 Joint Sealant 127.000

0.000

408-01100  
 

2,540.00127.000

0.00

127.000

LF  

20.00000

0535 Concrete Slope and Ditch Paving (Reinforced) 0.000

22.400

507-00100  
 

15,120.0022.400

15,120.00

22.400

CY  

675.00000

0540 *Place Thin Bonded Overlay (Polyester Concrete) 526.100

0.000

519-03035  
 

29,461.60526.100

0.00

526.100

SY  

56.00000

0545 Furnish Thin Bonded Overlay (Polyester Concrete) 1,422.650

0.000

519-03055  
 

129,461.151,422.650

0.00

1,422.650

CF  

91.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0302 G-28-M 

0550 *Concrete Class D (Bridge) 50.130

0.000

601-03040  
 

26,669.1650.130

0.00

50.130

CY  

532.00000

0553 Conc (Patching) CO #3 7.440

0.000

601-06100  
 

13,392.007.440

0.00

7.440

CY  

1,800.00000

0555 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

1,800.00000

0560 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

71.00000

0565 Galvanic Anodes 174.000

0.000

601-51005  
 

4,872.00174.000

0.00

174.000

EACH

28.00000

0570 Reinforcing Steel 17.000

0.000

602-00000  
 

34.0017.000

0.00

17.000

LB  

2.00000

0575 Reinforcing Steel (Epoxy Coated) 7,003.000

0.000

602-00020  
 

9,804.207,003.000

0.00

7,003.000

LB  

1.40000

CAT 404,468.0832,323.10404,468.08CURRENT AMT0302 $ $ $

CAT NO0303 G-28-O 

0580 Removal of Slope and Ditch Paving 0.000

38.100

202-00026  
 

2,667.0038.100

2,667.00

38.100

SY  

70.00000

0585 *Remove Concrete Pavement (Planing) (Special) 248.000

0.000

202-00217  
 

5,084.00248.000

0.00

248.000

SY  

20.50000

0590 Removal of Portions of Present Structure (Class 1) 66.600

0.000

202-00450  
 

8,325.0066.600

0.00

66.600

SY  

125.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0303 G-28-O 

0595 Removal of Portions of Present Structure (Class 2) 167.100

0.000

202-00453  
 

30,245.10167.100

0.00

167.100

SY  

181.00000

0600 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

300.00000

0605 *Removal of Portions of Present Structure 125.700

0.000

202-00503  
 

21,997.50125.700

0.00

125.700

SY  

175.00000

0607 Muck Excav 142.600

0.000

203-00100  
 

6,444.09142.600

0.00

142.600

CY  

45.19000

0609 Str Bkfl (Flow-Fill) 52.500

0.000

206-00065  
 

6,982.5052.500

0.00

52.500

CY  

133.00000

0610 Rebuild Portions of Present Structure 0.000

23.000

210-00530  
 

3,634.0023.000

3,634.00

23.000

SF  

158.00000

0615 Replace Concrete Pavement 86.400

0.000

210-03100  
 

27,388.8086.400

0.00

86.400

SY  

317.00000

0620 *Aggregate Base Course (Class 6) 93.740

0.000

304-06007  
 

12,467.4293.740

0.00

93.740

CY  

133.00000

0625 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

9.00000

0630 Joint Sealant 0.000

77.000

408-01100  
 

1,540.0077.000

1,540.00

77.000

LF  

20.00000

0635 Concrete Slope and Ditch Paving (Reinforced) 0.000

5.900

507-00100  
 

3,982.505.900

3,982.50

5.900

CY  

675.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0303 G-28-O 

0640 *Structural Steel (Galvanized) 556.000

727.000

509-00001  
 

9,622.501,283.000

5,452.50

1,283.000

LB  

7.50000

0645 *Place Thin Bonded Overlay (Polyester Concrete) 526.100

0.000

519-03035  
 

29,461.60526.100

0.00

526.100

SY  

56.00000

0650 Furnish Thin Bonded Overlay (Polyester Concrete) 1,351.200

0.000

519-03055  
 

122,959.201,351.200

0.00

1,351.200

CF  

91.00000

0655 *Concrete Class D (Bridge) 50.350

0.000

601-03040  
 

26,786.2050.350

0.00

50.350

CY  

532.00000

0658 Conc (Patching) CO #3 1.100

0.000

601-06100  
 

1,980.001.100

0.00

1.100

CY  

1,800.00000

0660 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

1,800.00000

0665 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

71.00000

0670 Galvanic Anodes 34.000

0.000

601-51005  
 

952.0034.000

0.00

34.000

EACH

28.00000

0675 Reinforcing Steel 29.000

0.000

602-00000  
 

58.0029.000

0.00

29.000

LB  

2.00000

0680 Reinforcing Steel (Epoxy Coated) 7,012.000

0.000

602-00020  
 

9,816.807,012.000

0.00

7,012.000

LB  

1.40000

CAT 332,394.2117,276.00332,394.21CURRENT AMT0303 $ $ $
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0304 G-28-J 

0685 Removal of Slope and Ditch Paving 0.000

54.600

202-00026  
 

3,822.0054.600

3,822.00

54.600

SY  

70.00000

0690 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0695 Removal of Portions of Present Structure (Class 1) 55.000

0.000

202-00450  
 

6,875.0055.000

0.00

55.000

SY  

125.00000

0700 Removal of Portions of Present Structure (Class 2) 63.000

0.000

202-00453  
 

11,403.0063.000

0.00

63.000

SY  

181.00000

0705 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

300.00000

0710 *Removal of Portions of Present Structure 124.900

0.000

202-00503  
 

21,857.50124.900

0.00

124.900

SY  

175.00000

0712 Muck Excav 48.300

0.000

203-00100  
 

2,182.6848.300

0.00

48.300

CY  

45.19000

0714 Str Bkfl (Flow-Fill) 37.750

0.000

206-00065  
 

5,020.7537.750

0.00

37.750

CY  

133.00000

0715 Replace Concrete Pavement 147.100

0.000

210-03100  
 

46,630.70147.100

0.00

147.100

SY  

317.00000

0720 *Aggregate Base Course (Class 6) 12.420

0.000

304-06007  
 

1,651.8612.420

0.00

12.420

CY  

133.00000

0725 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

9.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0304 G-28-J 

0730 Joint Sealant 43.000

34.000

408-01100  
 

1,540.0077.000

680.00

77.000

LF  

20.00000

0735 Concrete Slope and Ditch Paving (Reinforced) 0.000

9.100

507-00100  
 

6,142.509.100

6,142.50

9.100

CY  

675.00000

0740 *Place Thin Bonded Overlay (Polyester Concrete) 526.100

0.000

519-03035  
 

29,461.60526.100

0.00

526.100

SY  

56.00000

0745 Furnish Thin Bonded Overlay (Polyester Concrete) 1,281.800

0.000

519-03055  
 

116,643.801,281.800

0.00

1,281.800

CF  

91.00000

0750 *Concrete Class D (Bridge) 49.790

0.000

601-03040  
 

26,488.2849.790

0.00

49.790

CY  

532.00000

0753 Conc (Patching) CO #3 4.540

0.000

601-06100  
 

8,172.004.540

0.00

4.540

CY  

1,800.00000

0755 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

1,800.00000

0760 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

71.00000

0765 Galvanic Anodes 75.000

0.000

601-51005  
 

2,100.0075.000

0.00

75.000

EACH

28.00000

0770 Reinforcing Steel 21.000

0.000

602-00000  
 

42.0021.000

0.00

21.000

LB  

2.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0304 G-28-J 

0775 Reinforcing Steel (Epoxy Coated) 6,998.000

0.000

602-00020  
 

9,797.206,998.000

0.00

6,998.000

LB  

1.40000

CAT 307,969.3710,644.50307,969.37CURRENT AMT0304 $ $ $

CAT NO0305 G-28-N 

0780 Removal of Slope and Ditch Paving 0.000

87.900

202-00026  
 

6,153.0087.900

6,153.00

87.900

SY  

70.00000

0785 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0790 Removal of Portions of Present Structure (Class 1) 19.500

0.000

202-00450  
 

2,437.5019.500

0.00

19.500

SY  

125.00000

0795 Removal of Portions of Present Structure (Class 2) 46.500

0.000

202-00453  
 

8,416.5046.500

0.00

46.500

SY  

181.00000

0800 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

300.00000

0805 *Removal of Portions of Present Structure 126.600

0.000

202-00503  
 

22,155.00126.600

0.00

126.600

SY  

175.00000

0807 Muck Excav 114.400

0.000

203-00100  
 

5,169.74114.400

0.00

114.400

CY  

45.19000

0809 Str Bkfl (Flow-Fill) 44.000

2.000

206-00065  
 

6,118.0046.000

266.00

46.000

CY  

133.00000

0810 Replace Concrete Pavement 113.400

0.000

210-03100  
 

35,947.80113.400

0.00

113.400

SY  

317.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0305 G-28-N 

0815 *Aggregate Base Course (Class 6) 76.510

0.000

304-06007  
 

10,175.8376.510

0.00

76.510

CY  

133.00000

0820 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

9.00000

0825 Joint Sealant 0.000

77.000

408-01100  
 

1,540.0077.000

1,540.00

77.000

LF  

20.00000

0830 Concrete Slope and Ditch Paving (Reinforced) 0.000

12.250

507-00100  
 

8,268.7512.250

8,268.75

12.250

CY  

675.00000

0835 *Place Thin Bonded Overlay (Polyester Concrete) 526.100

0.000

519-03035  
 

29,461.60526.100

0.00

526.100

SY  

56.00000

0840 Furnish Thin Bonded Overlay (Polyester Concrete) 1,186.900

0.000

519-03055  
 

108,007.901,186.900

0.00

1,186.900

CF  

91.00000

0845 *Concrete Class D (Bridge) 50.190

0.000

601-03040  
 

26,701.0850.190

0.00

50.190

CY  

532.00000

0850 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

1,800.00000

0853 Conc (Patching) CO #3 2.530

0.000

601-06100  
 

4,554.002.530

0.00

2.530

CY  

1,800.00000

0855 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

71.00000

0860 Galvanic Anodes 69.000

0.000

601-51005  
 

1,932.0069.000

0.00

69.000

EACH

28.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0305 G-28-N 

0865 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.00000

0870 Reinforcing Steel (Epoxy Coated) 6,955.000

0.000

602-00020  
 

9,737.006,955.000

0.00

6,955.000

LB  

1.40000

CAT 294,914.2016,227.75294,914.20CURRENT AMT0305 $ $ $

CAT NO0306 G-28-I 

0875 Removal of Slope and Ditch Paving 0.000

70.300

202-00026  
 

4,921.0070.300

4,921.00

70.300

SY  

70.00000

0880 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0885 Removal of Portions of Present Structure (Class 1) 8.900

0.000

202-00450  
 

1,112.508.900

0.00

8.900

SY  

125.00000

0890 Removal of Portions of Present Structure (Class 2) 45.300

0.000

202-00453  
 

8,199.3045.300

0.00

45.300

SY  

181.00000

0895 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

300.00000

0900 *Removal of Portions of Present Structure 125.700

0.000

202-00503  
 

21,997.50125.700

0.00

125.700

SY  

175.00000

0902 Muck Excav 166.300

0.000

203-00100  
 

7,515.10166.300

0.00

166.300

CY  

45.19000

0904 Str Bkfl (Flow-Fill) 56.500

3.000

206-00065  
 

7,913.5059.500

399.00

59.500

CY  

133.00000
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PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0306 G-28-I 

0905 Replace Concrete Pavement 154.300

0.000

210-03100  
 

48,913.10154.300

0.00

154.300

SY  

317.00000

0910 *Aggregate Base Course (Class 6) 109.240

0.000

304-06007  
 

14,528.92109.240

0.00

109.240

CY  

133.00000

0915 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

9.00000

0920 Joint Sealant 126.000

0.000

408-01100  
 

2,520.00126.000

0.00

126.000

LF  

20.00000

0925 Concrete Slope and Ditch Paving (Reinforced) 0.000

9.900

507-00100  
 

6,682.509.900

6,682.50

9.900

CY  

675.00000

0930 *Place Thin Bonded Overlay (Polyester Concrete) 526.100

0.000

519-03035  
 

29,461.60526.100

0.00

526.100

SY  

56.00000

0935 Furnish Thin Bonded Overlay (Polyester Concrete) 1,182.600

0.000

519-03055  
 

107,616.601,182.600

0.00

1,182.600

CF  

91.00000

0940 *Concrete Class D (Bridge) 49.780

0.000

601-03040  
 

26,482.9649.780

0.00

49.780

CY  

532.00000

0945 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

1,800.00000

0948 Conc (Patching) CO #3 2.500

0.000

601-06100  
 

4,500.002.500

0.00

2.500

CY  

1,800.00000

0950 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

71.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0306 G-28-I 

0955 Galvanic Anodes 61.000

0.000

601-51005  
 

1,708.0061.000

0.00

61.000

EACH

28.00000

0960 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.00000

0965 Reinforcing Steel (Epoxy Coated) 6,983.000

0.000

602-00020  
 

9,776.206,983.000

0.00

6,983.000

LB  

1.40000

CAT 311,987.2812,002.50311,987.28CURRENT AMT0306 $ $ $

CAT NO0307 G-28-H 

0970 Removal of Slope and Ditch Paving 0.000

117.500

202-00026  
 

8,225.00117.500

8,225.00

117.500

SY  

70.00000

0975 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0980 Removal of Portions of Present Structure (Class 1) 10.300

0.000

202-00450  
 

1,287.5010.300

0.00

10.300

SY  

125.00000

0985 Removal of Portions of Present Structure (Class 2) 42.800

0.000

202-00453  
 

7,746.8042.800

0.00

42.800

SY  

181.00000

0990 Removal of Portions of Present Structure (Class 3) 0.100

0.000

202-00460  
 

30.000.100

0.00

0.100

SY  

300.00000

0995 *Removal of Portions of Present Structure 125.700

0.000

202-00503  
 

21,997.50125.700

0.00

125.700

SY  

175.00000

0997 Muck Excav 128.700

0.000

203-00100  
 

5,815.95128.700

0.00

128.700

CY  

45.19000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0307 G-28-H 

0999 Str Bkfl (Flow-Fill) 38.500

5.000

206-00065  
 

5,785.5043.500

665.00

43.500

CY  

133.00000

1000 Rebuild Portions of Present Structure 0.000

10.000

210-00530  
 

1,580.0010.000

1,580.00

10.000

SF  

158.00000

1005 Replace Concrete Pavement 196.500

0.000

210-03100  
 

62,290.50196.500

0.00

196.500

SY  

317.00000

1010 *Aggregate Base Course (Class 6) 97.850

0.000

304-06007  
 

13,014.0597.850

0.00

97.850

CY  

133.00000

1015 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

9.00000

1020 Joint Sealant 0.000

77.000

408-01100  
 

1,540.0077.000

1,540.00

77.000

LF  

20.00000

1025 Concrete Slope and Ditch Paving (Reinforced) 0.000

18.500

507-00100  
 

12,487.5018.500

12,487.50

18.500

CY  

675.00000

1030 *Structural Steel (Galvanized) 1,073.000

0.000

509-00001  
 

8,047.501,073.000

0.00

1,073.000

LB  

7.50000

1035 *Place Thin Bonded Overlay (Polyester Concrete) 526.100

0.000

519-03035  
 

29,461.60526.100

0.00

526.100

SY  

56.00000

1040 Furnish Thin Bonded Overlay (Polyester Concrete) 1,328.200

0.000

519-03055  
 

120,866.201,328.200

0.00

1,328.200

CF  

91.00000

1045 *Concrete Class D (Bridge) 50.100

0.000

601-03040  
 

26,653.2050.100

0.00

50.100

CY  

532.00000
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PCN: 20263-BID    ESTIMATE RUN 12/21/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:43

CUMULATIVE
AMOUNT

CAT NO0307 G-28-H 

1048 Conc (Patching) CO #3 2.640

0.000

601-06100  
 

4,752.002.640

0.00

2.640

CY  

1,800.00000

1050 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

1,800.00000

1055 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

71.00000

1060 Galvanic Anodes 77.000

0.000

601-51005  
 

2,156.0077.000

0.00

77.000

EACH

28.00000

1065 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.00000

1070 Reinforcing Steel (Epoxy Coated) 6,922.000

0.000

602-00020  
 

9,690.806,922.000

0.00

6,922.000

LB  

1.40000

CAT 351,566.1024,497.50351,566.10CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1075 Field Office (Class 1) 1.000

0.000

620-00001  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

1080 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

1085 Sanitary Facility 2.000

0.000

620-00020  
 

1,400.002.000

0.00

2.000

EACH

700.00000

CAT 51,400.000.0051,400.00CURRENT AMT0400 $ $ $

$ 3,845,421.58391,822.09$3,845,421.58$CURRENT AMTPROJECT TOTAL


